&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 5:50PM

Contract No.:  04-0120F4

Diary #: 078 Const Calendar Day:

Inspector Name: Mathur, Lalit

245 Date: 11-May-2010 Tuesday

Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  05:00 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Jul-11 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50- 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056 W Line Lift 06 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 078  Date: 11-May-2010 Tuesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 078  Date: 11-May-2010 Tuesday

04-0120F4 Bid Item: 056 E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L06-OBG.056 E Line Lift 06 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute
General Comments 056 E-LO6-OBG.056

Description of Work by ABF and its Sub-contractors. -

W2 Activities

Closure Pour Activities:

-ABF/RPF people continue working on closure pour rebars.

‘RPF has a crew of 4 people and a Scissor’s Lift.

-The Scissor’s Lift is on tracks made of C12 channels laid on top of suspended platforms from E-Line to W-
Line along the east edge of W2.

-ABF crew continues to insert rebars in the OBG stiffenrs holes per drawing 497R03, W2 Reinforcement
Detail No 49.

-ABF finished inserting most of the horizontal #29 rebars in the both E-Line & W-Line closure pours. Only
some minor adjustments remain.

Pier 7 Activities

-The crew starts working at 7 AM. Most people assembled at 6:30 AM.
-The Deviation Saddles Barge is on west side of Pier 7.

-The Lifting Frame is near Deviation Saddle Barge.

-ABF continues using barge crane and the Pier 7 Gantry for all the work.
-Two barge cranes and one boom crane is assisting at this location.

-Preparing Lifts CB-4 & CB-5 and Lifts 5-W & 6-W for Inspection & Erection

oLifts CB-4 and CB-5

8There was not much of activity on Lifts CB-4 and CB-5.

oLift 5-W

8ABF continues to work on Lift 5-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

oLift 6-W

8ABF continues to work on Lift 6-W. It is using Boom Crane, Man Lift etc. to prepare it for inspection and
then for erection.

OBG Lift Activities at Site:
-ABF people started working at 7 AM. Most people assemble early around 6:30 AM.
-ABF has moved the Boom Crane around.

-Lift 6-E

-The Lift 6-E is at its final position close to Lift 5-E.

-The Lift 6-E is about 1” off northward & about % “ too high at the north-west corner.
-ABF has installed the back up bar at the seam of Lifts 5-E & 6-E for the top welding.
-ABF is performing minimum bolting operation at the junction with Lift 5-E.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 078  Date: 11-May-2010 Tuesday

-Lift 5-E

-ABF moved the welding connex at the seam of Lefts 4-E and 5-E.
-ABF continues preparing for welding between Lifts 4-E and 5-E.
-ABF was welding on top.

-ABF is doing adjustments at junction with Lift 6-E.

-ABF was preparing for welding at junction with Lift 6-E.

-Cradles

-8-E, 5-W & 6-W Cradles.

-These cradles are on the trusses.

-This morning around 9 AM, ABF lifted Lift 8-E cradle with Shear Leg Crane to install the sliding surfaces
on supporting pedestals.

-ABF pushed the Pushing Frame to near Lift 8-E, rotated it 180 degrees and connected to Lift 8-E cradle.

-Lift 4-W
-ABF continues bolting between 3-W and 4-W.
-ABF continues welding at bottom and the sides.

-Lift CB-3
-ABF has installed a cross walk between Lifts 4-W and 4-E on the cross beam CB-3.

-Lift 3-W
-Lift 3-W is in its final location.
-ABF continues preparing for welding at bottom and the sides.

-Lift CB-2
-The Lift CB-2 is in final position.

-Lift 2-W Operations
-Lift 2-W is in its final position.

-Lift CB-1 Operations
-Lift CB-1 is in its final position.

-Lift 1-W Operations
-Lift 1-W is in its final position.

-Lift 4-E Operations.
-Lift 4-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 3-E Operations
-Lift 3-E is in its final position.
-ABF continues welding between Lifts 3-E and 4-E at the bottom and the sides.

-Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

-Lift 1-E operations
-Lift 1-E is in its final position except for the closure pour.

-Shear Leg Crane and Lifting Frame additional Operations
‘The Shear Leg Crane was used today to perform the following operations:
oThe Shear Leg Crane lifted the Cradle for Lift 8-E to install the sliding surfaces on top of the supporting
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 078  Date: 11-May-2010 Tuesday

pedestals.

oThe Shear Leg Crane lifted the Pushing Frame and turned it 180 degrees for connection to Lift 8-E
Cradle.

oLater in the afternoon, the Shear Leg Crane started to re-position itself west ward in the shallow waters at
a location from where it will install the Lifts CB-4 & CB-5 and Lift 5-W. This operation took 2-3 hours in the
late afternoon.

-The Lifting Frame is at Pier 7.

‘Hanging of Working Platform

oHanging Platforms are organized as follows:
OE-LineW-Line

oLifts 1-E & 2-ENolLifts 1-W & 2-WYes

oLifts 2-E & 3-ENolLifts 2-W & 3-WYes

oLifts 3-E & 4-EYes Lifts 3-W & 4-W Yes

-Cross Beam Bolting Platforms
-:CB-1North Side

:CB-2North SideBolting continues
-CB-3North SideBolting Continues

-Miscellaneous Activities
-Checked the site work and Pier 7 activities occasionally.
-Attended Bill Casey’s Staff Meeting at 9:30 AM.

04-0120F4 Bid Item: 056 E-L08-OBG.056 E Line Lift 08 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
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